Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 11-4-2014 | DAILY WORK ORDER
Branch:  Federal g':)'::::“’ Response !.mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, Isqwds and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: _ | ERRS Response Manager [
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&l Federal
Task Order: 062 - Date: 11.5.2014  Time:1700 | Date: 11.5.2014 Time: 1700
|PERSONNEL ON-SITE: ary Used Unused [EQUIPMENT ON-SITE:  QTY USED  Unused
Response Manager ) -1. 1 Pick —up Truck 3 3
Foreman 1 1 Back Hoe 1 1
Health and Safety Manager 1 1 _ Trash Pumps 1 1
Truck Driver 1 . Multiple Gas Monitor 1 1
Equipment Operator 1 1 ﬁzg‘ Frac Tankow Lines 1 1
Laborer 6 6 4,000 PSI Pressure Washer 1 1
| 4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE OpenTop Roll OFf 1 [ 1
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Goose Neck Trailer 0 0
Vacuum Boxes 7 . 7

ORK ACCOMPLISHED / AMEN DMENTS {pmbfem areas, general comments, summary )(.fnput for day's 1900-5Pon5)

LCrew emptied the rnatenal contamed in the Vacuum Truck Air Mover. Material placed in VB 25206. Crew cleaned up
he secondary containment and wash exterior of VB 25141 and VB841842.

Special crew utilized the back hoe to remove the oily waste in the Southern Pond. The material is held in 0T25563.
This crew reinforced berms on the warehouse truck bays.

Health and Safety Manager prepared daily health and safety paperwork and daily meeting. He conducted air
monitoring and monitored the crew during site entries

T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in
he totes

RM coordinated site activities with the Foreman, H&S Manager, and T&D Coordinator. He completed the daily
paperwork and started procurements and change orders for the forklift and PPE. He discussed the site operation plan
and the waste disposal strategy with the OSC.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Rain day, complete discharge piping to sanitary sewer with flow meter.

Co?(tinue to line up waste approvals and support equipment to remove materials from frac tanks, ASTs, Totes and_Pon
tanks.

Pump water as needed.
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